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Week: August 10 – August 16, 2014 Project No:  1305 

Rain Days/Weather Conditions: Rained Monday 

Personnel on-site:  EcoGro/Ridgewater:  John Arthur, Tony Berry, Tom Cutter, Eric 
Dawalt, Jim Hanssen, John Linder, Chad Relinski, Brad Redmon, 
Russ Turpin 
Stantec:  N/A 

Equipment on-site: Komatsu PC 160, PC 350, Terex TA27, Bobcat T300 

Material deliveries to project site:  N/A 

Work performed this week:  Screened rock (6”+) on Monday b/c it rained. 

 Cleared line of site for baselines ~Sta. 225+47 to 242+24 in 
order to survey next week. 

 Located and cleared heavy vegetation on edge of 
Permanently Protected Corridor (PPC) downstream of 
Campground Road. 

 Cleared trees in Corps Excavation Sites.: 
o Site 2 (finished) 
o Site 4 (finished) 
o Site 1 (90% cleared) 

 Removed (cut) invasive species (mostly autumn olive) 
along north PPC line from ~Sta. 150+00 to 155+00. 
 

Erosion & sediment controls 
installed: 

 Installed rock check dams in existing drainage swales at 
~LT Sta. 128+00 (Trib.9), and at ~LT Sta. 145+50. 

 

Work scheduled for next week:  Survey/stakeout baselines and channel CL Sta. with 
Stantec. 

 Start excavating/building channel from Sta. 149+50 and 
working downstream. 

  Continue removing (cutting) invasive species. 

Work planned for two weeks ahead:  Continue channel construction. 
 Continue invasives removal (cutting). 

 

General Comments:  Corps excavation sites will be completely cleared of trees 
next week and ready for Corps contractor to begin 
excavation. 

 
Prepared by:  Eric Dawalt, P.E.        
                          

 
Date:  8-15-14   
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Pictures from this week’s construction: 

 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
 

 


